



Installation of Trunk Water Mains in 8th Ave Project Update – August 09, 2013

MED#609(610) - Bulletin #60

Construction Weekly Look-Ahead Bulletin

8th Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, August 09, 2013

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

AUGUST 12, 2013 – AUGUST 16, 2013:

Operation #1 Mobilization

Location: Intersection of West 13th Street and Gansevoort Street
- Ongoing mobilization for catch basin operations and trunk water main

Operation #2 Trunk Water Main Operation

Location: 8th Avenue from West 12th Street to Jane Street – Trunk Water Main Connections
Gansevoort Street at West 13th Street – Excavation and Installation
- Continued Trunk Water Main operations (*please see notes #1, 2 below*)

Operation #3 Catch Basin Installation

Location(s): West 4th Street at West 13th Street

Operation #4 Con Edison Duct Installation

Location(s): Horatio from Greenwich Street to West 4th Street
8th Avenue from Horatio to West 13th Street
- Con Edison duct installation

Operation #5 Abandoned Water Main Pipe Removal – (No water main shut off is anticipated for this operation) (please see note #1)

Location(s): 8th Avenue at West 4th Street

Please Note:

- Operation #2 & 5 are very active operations with the use of very heavy machinery and jackhammering.
- The parking lane on the N/S of West 13th Street will be eliminated as the construction moves along West 13th Street.
- The parking lane on 8th Avenue from West 12th Street to Jane Street (E/S) has been eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.
- There may be relocation of bike paths in certain areas; however they will be maintained at all times
- If an operation was not started/completed in the previous week, it will remain on the schedule until complete
- Test pits and roadway maintenance will require the use of heavy machinery and jackhammering
- All equipment used on DDC projects are as per DEP codes and standards.

Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Venicia Villafana at 8THAVECCL@gmail.com. Additionally, you can visit the NYCDDC website at www.nyc.gov/buildnyc or watch our video at www.nyc.gov/webuild.

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311**.


We appreciate your patience during construction and thank you in advance for your cooperation.



NEW YORK CITY DEPARTMENT OF DESIGN & CONSTRUCTION

CONSTRUCTION IMPACT & COORDINATION

-  = Sewer Work
-  = Project Limit
-  = Active Work Locations
-  = Con Edison Utility Work



Trunk Water Main, Catch Basin, Sewer and Con Edison Scope of Work – On-Going

Con Edison Operation

Parking spaces eliminated due to Trunk Water Main installation

**INSTALLATION OF TRUNK WATER MAINS IN 8th Avenue
Project ID: MED610**