



Installation of Trunk Water Mains in 8th Ave Project Update – September 27, 2013
MED#609(610) - Bulletin #67

Construction Weekly Look-Ahead Bulletin

8th Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, September 27, 2013

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

SEPTEMBER 30, 2013 – OCTOBER 04, 2013:

- Operation #1 Mobilization**
Location(s): Intersection of West 13th Street and Gansevoort Street
- Ongoing mobilization for trunk water main operations
- Operation #2 Trunk Water Main Operation**
Location(s): 8th Avenue at West 12th Street – Trunk Water Main Connections
West 12th Street from Hudson Street to West 4th Street (**please see note #3 below**)
Gansevoort Street at West 13th Street – Excavation and Installation
- Continued Trunk Water Main operations (**please see notes #1, 2 below**)
- Operation #3 Con Edison Duct Installation**
Location(s): 8th Avenue from Horatio to West 13th Street
Horatio Street from 8th Avenue to West 4th Street
- Con Edison duct installation
- Operation #4 Test Pits**
Location(s): Hudson Street between Gansevoort Street and West 13th Street
- Test Pits

Please Note:

- **Operation #2 is a very active operation with the use of very heavy machinery and jackhammering.**
- **The parking lane on the N/S of West 13th Street will be eliminated as the construction moves along West 13th Street.**
- **The parking lane(s) on West 12th Street from Hudson Street to West 4th Street will be eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.**
- **The parking lane on 8th Avenue from West 12th Street to Jane Street (E/S) has been eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.**
- **There may be relocation of bike paths in certain areas; however they will be maintained at all times**
- **If an operation was not started/completed in the previous week, it will remain on the schedule until complete**
- **Test pits and roadway maintenance will require the use of heavy machinery and jackhammering**
- **All equipment used on DDC projects are as per DEP codes and standards.**

Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Venicia Villafana at 8THAVECCL@gmail.com. Additionally, you can visit the NYCDDC website at www.nyc.gov/buildnyc or watch our video at www.nyc.gov/webuild.

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311**.

We appreciate your patience during construction and thank you in advance for your cooperation.




NEW YORK CITY DEPARTMENT OF DESIGN + CONSTRUCTION

CONSTRUCTION IMPACT & COORDINATION

= TWM Work
 = Project Limit

= Active Work Locations
 = Con Edison Utility Work



Trunk Water Main, Catch Basin, Sewer and Con Edison Scope of Work – *On-Going*

Con Edison Operation

Parking spaces eliminated due to Trunk Water Main installation

**INSTALLATION OF TRUNK WATER MAINS IN 8th Avenue
Project ID: MED610**