

### Installation of Trunk Water Mains Along 8th Avenue Construction Project

West 12<sup>th</sup> - West 13<sup>th</sup> Streets, including select intersections

Project # MED 609(610)

The NYC Department of Design and Construction (DDC) continues in undertaking a critical project to activate city water tunnel #3, to replace and upgrade the City's water supply system. This capital project includes the installation and reconstruction of trunk as well as distribution water mains, and utility infrastructure along 8<sup>th</sup> Avenue from West 12<sup>th</sup> St. to West 13<sup>th</sup> St. including intersecting streets Jane, Horatio, West 4<sup>th</sup> and Gansevoort Streets. Please note some additional trunk water main work has been added to this project at Hudson Street between Gansevoort and West 14<sup>th</sup> Streets, and at West 13<sup>th</sup> Street between Gansevoort and Hudson Streets, which began January, 2014. The project has an anticipated completion date of Spring, 2015.

#### Work Performed to Date: Nov/Dec 2014

1. Portion of Con-Ed Gas Mains Replacement in various locations along 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to West 13<sup>th</sup> Street inclusive of side streets and Hudson Street at West 13<sup>th</sup> St
2. Distribution Water Mains Replacement:
  - 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to West 13<sup>th</sup> Street and West 13<sup>th</sup> Street from 8<sup>th</sup> Avenue to Gansevoort Street (including some side streets)
  - West 12<sup>th</sup> Street from West 4<sup>th</sup> Street to Hudson Street
3. Sewer Replacements:
  - 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to West 13<sup>th</sup> Street and West 13<sup>th</sup> Street from 8<sup>th</sup> Avenue to Gansevoort Street (including some side streets)
4. Trunk Water Main Installation
  - 8<sup>th</sup> Avenue Between West 12<sup>th</sup> Street and West 13<sup>th</sup> Street
  - West 12<sup>th</sup> Street from Hudson Street to West 4<sup>th</sup> Street
  - West 13<sup>th</sup> Street between 8<sup>th</sup> Avenue and Hudson Street
  - Gansevoort Street at West 13<sup>th</sup> Street
  - Hudson Street from West 13<sup>th</sup> Street to Gansevoort Street
5. Eighteen (18) Catch Basins Were Replaced in Jane Street Triangle Rebuild
6. Roadway Milling and Paving - Various Locations
7. Corner Curb Replacement - Various locations
8. Cobblestone pavement placement
  - West 12<sup>th</sup> Street between 8<sup>th</sup> Avenue and West 4<sup>th</sup>
9. Begun Cobblestone Restoration (*In Progress*)
  - Gansevoort Street between West 13<sup>th</sup> Street and Hudson

#### Anticipated Work Schedule: Jan/Feb 2015

Daytime work operations include:

1. Support Con-Ed for Utility Upgrades: (*In Progress*)
  - West 13<sup>th</sup> Street from 8<sup>th</sup> Avenue to 9<sup>th</sup> Avenue
  - Hudson Street from West 14<sup>th</sup> Street to Gansevoort Street
2. Continue Cobblestone Restoration (*Weather Permitting*)
  - Gansevoort Street between West 13<sup>th</sup> Street and Hudson



Final Paving of 8<sup>th</sup> Avenue

Nighttime work operations include:

**No nighttime operations scheduled at this time.**

#### Special Needs

Individuals with special needs who may be uniquely impacted by this project should contact the project's Community Construction Liaison, as soon as possible, to make them aware of your situation. DDC will work with you to attempt to minimize the inconvenience as much as possible.

#### Water Service Interruption

Though the distribution water main portion of this project has been completed, in the event of an emergency situation, a water shut-off may be necessary. If this occurs, we will notify you as soon as feasibly possible.

#### Community Construction Liaison (CCL)

The DDC has assigned **Venicia Villafana** of Tectonic Engineering, as the **Community Construction Liaison (CCL)** for this project. Please contact **Venicia** for any project related inquiries, concerns, or to be added to the electronic Neighborhood Notification Network (NNN) list.:

•Phone: 646-412-3403 Fax: 646-412-3413

•Email: 8thaveccl@gmail.com

•Field Office: 32 Little West 12<sup>th</sup> Street, NY, NY 10014

#### Newsletter Distribution

The Bi-monthly Construction Newsletter is distributed by the CCL throughout the project area and is also available at Manhattan Community Board #2.