

Installation of Trunk Water Mains Along 8th Avenue Construction Project

West 12th-West 13th Streets, including selected intersections

Project # MED 609(610)

The NYC Department of Design and Construction (DDC) has undertaken a critical project to activate city water tunnel #3 and to replace and upgrade the City's water supply system. This capital project includes the installation and reconstruction of trunk and distribution water mains and utility infrastructure along 8th Avenue from West 12th St. to West 13th St. including intersecting streets Jane, Horatio, West 4th and Gansevoort Streets. The project has an anticipated completion date of Fall, 2014. Some additional trunk water main work has been added to this project: (1) Hudson Street between Gansevoort Street and West 14th Street (2) West 13th Street between Gansevoort Street and Hudson Street which began January, 2014.

Proposed Work Schedule May/June 2014

Daytime work operations include:

1. Jane Street Triangle Rebuild
2. Trunk Water Main Installation:
 - West 13th Street from West 4th Street to Hudson Street
3. Support Con-Ed for the Replacement of Gas Mains:
 - (Ongoing)*
 - West 13th Street from 8th Avenue to Hudson Street
 - West 12th Street from 8th Avenue to Hudson Street

Nighttime work operations include:

No nighttime operations scheduled at this time.

Work Completed to Date

1. Portion of Con-Ed Gas Mains Replacement in various locations along 8th Avenue from West 12th Street to West 13th Street inclusive of side streets and Hudson Street at West 13th Street
2. Distribution Water Mains Replacement:
 - 8th Avenue from West 12th Street to West 13th Street and West 13th Street from 8th Avenue to Hudson Street (including some side streets)
 - West 12th Street from West 4th Street to Hudson Street
3. Sewer Replacements:
 - 8th Avenue from West 12th Street to West 13th Street and West 13th Street from 8th Avenue to Hudson Street (including some side streets)
4. Trunk Water Main Installation
 - 8th Avenue Between West 12th Street, West 13th Street and West 13th Street between 8th Avenue and Gansevoort Street.
 - West 12th Street from West 4th Street to Hudson Street
5. Eighteen (18) Catch Basins Were Replaced in (Various Locations)



Gas Main installation in progress on West 13th Street at Hudson Street

Special Needs

Individuals with special needs who may be uniquely impacted by this project should contact the project's Community Construction Liaison, as soon as possible, to make them aware of your situation. DDC will work with you to attempt to minimize the inconvenience as much as possible.

Water Service Interruption

Though the distribution water main portion of this project has been completed, in the event of an emergency situation, a water shut-off may be necessary. If this were to occur we will notify you as soon as feasibly possible.

Community Construction Liaison (CCL)

The DDC has assigned **Venicia Villafana** of Tectonic Engineering, as the Community Construction Liaison (CCL) for this project. Please contact **Venicia** for any project related inquiries/concerns you may have:

- Phone: 646-412-3403 Fax: 646-412-3413
- Email: 8thavecccl@gmail.com
- Field Office: 211 West 14th Street, New York, NY 10011

Newsletter Distribution

Construction Newsletters for this project are distributed at Community Board#2 - Manhattan.