



Installation of Trunk Water Mains in 8th Ave Project Update – July 05, 2013

MED#609(610) - Bulletin #55

Construction Weekly Look-Ahead Bulletin

8th Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, July 05, 2013

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

JULY 08, 2013 – JULY 12, 2013:

Operation #1 Mobilization

Location: Intersection of West 13th Street and Gansevoort Street
- Ongoing mobilization for catch basin operations and trunk water main

Operation #2 Trunk Water Main Operation

Location: 8th Avenue at West 12th Street heading north to West 13th Street – Trunk Water Main Connections
West 13th Street from 8th Avenue to Gansevoort Street – Excavation and Installation
- Continued Trunk Water Main operations (*please see note(s) #1, 2 below*)

Operation #3 Catch Basin Installation

Location(s): West 4th Street between West 13th Street and Horatio Street
West 13th Street between 8th Avenue and Hudson Street
- Order and locations are subject to change

Operation #4 Temporary Pavement Restoration

Location(s): 8th Avenue from West 12th Street to West 13th Street
- Temporary restoration of excavated trench area
(NO STANDING/NO PARKING RULES REMAIN IN EFFECT)

Operation #5 Con Edison Duct Installation

Location(s): 8th Avenue between Horatio and West 13th Street
- Con Edison duct installation

Please Note:

- **Operation #2 is a very active operation with the use of very heavy machinery and Jackhammering.**
- **The parking lane on the N/S of West 13th Street will be eliminated as the construction moves along West 13th Street.**
- **The parking lane on 8th Avenue from West 12th Street to Jane Street (E/S) has been eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.**
- **There may be relocation of bike paths in certain areas; however they will be maintained at all times**
- If an operation was not started/completed in the previous week, it will remain on the schedule until complete
- Test pits and roadway maintenance will require the use of heavy machinery and jackhammering
- All equipment used on DDC projects are as per DEP codes and standards.

Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Venicia Villafana at 8THAVECCL@gmail.com. Additionally, you can visit the NYCDDC website at www.nyc.gov/buildnyc or watch our video at www.nyc.gov/webuild.

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311**.

We appreciate your patience during construction and thank you in advance for your cooperation.