



Installation of Trunk Water Mains in 8th Ave Project Update – August 3, 2012
MED#609(610)/Bulletin #9

Construction Weekly Look-Ahead Bulletin

8th Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, August 3, 2012

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

AUGUST 6 - AUGUST 10, 2012

- | | |
|------------------------------------|--|
| Operation #1
Location #1 | Water and Sewer Connection Surveys
8 th Avenue between West 12 th and Horatio Street |
| Operation #2
Location #2 | Excavation for 12" Water Main
West 12 th Street between 8 th Avenue and Hudson Street |
| Operation #3
Location #3 | Excavation for 12" Water Main
8 th Avenue and Jane Street (east & west side of intersection) |
| Operation #4
Location #4 | Excavation for 12" Water Main
Jane Street and West 4 th Street (east & west side of intersection) |
| Operation #5
Location #5 | Test Pits
Gansevoort Street between Hudson Street and West 13 th Street |

Please Note: There may be relocation of bike paths in certain areas; however they will be maintained at all times.

Note: Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Christine Bent at 8THAVECCL@gmail.com. Additionally, you can visit the NYCDDC website at www.nyc.gov/buildnyc or watch our video at <http://www.youtube.com/newyorkcityddc>.

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311**.

We appreciate your patience during construction and thank you in advance for your cooperation.

