

Weekly Construction Bulletin

9th Avenue/Gansevoort Reconstruction Project

Project #HWMP2020

Manhattan

Friday, 7/31/2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area(s).**

Date	Location	Operation	Work Hours
8-03-15 to 8-07-15	West 14 th Street at 9 th Avenue and Hudson Street - Intersection (Restricted Parking – Observe Posted Signs)	-Continue Saw-Cutting -Continue Test pits -Continue Con Edison facilities upgrade -Continue Catch Basin/ Sewer Connections -Water Main Work – Excavation – Test Water Shutdown	7:00AM to 3:30PM (Day work)
8-03-15 to 8-07-15	9 th Avenue and West 14 th Street Intersection and Various Locations (Restricted Parking – Observe Posted Signs)	Construction Sign Posting within Project limits	7:00AM to 3:30PM (Day work)
8-03-15 to 8-07-15	9 th Avenue from Gansevoort Street to West 16 th Street	Test pits in various locations throughout project limits	7:00AM to 3:30PM (Day work)
8-03-15 to 8-07-15	West Side of 9 th Avenue between West 16 th Street and West 17 th Street	Staging Area Setup	7:00AM to 3:30PM (Day work)

NOTES:

- ❖ **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).
- ❖ **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Venicia Villafana, the Community Construction Liaison at (646) 412-3403 or 9thavegansevoortccl@gmail.com

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.