



Lower Manhattan Trunk Water Main Projects Update – February 7, 2014
Project #MED 609(606)/ Bulletin #85

Weekly Look Ahead

Grand Street Trunk Water Main Project: Phase I - Borough of Manhattan

Construction work weekly schedule Saturday, February 8, 2014 to Friday, February 14, 2014
WORK SHIFT IS FROM 7:00AM TO 4:00PM MONDAY TO FRIDAY, EXCEPT WHERE SPECIFIED.

THE PERMITTED WORK HOURS ARE FROM 7:00AM TO 10:00PM MONDAY TO FRIDAY;
8:00AM TO 10:00PM SATURDAY & SUNDAY; 9:00PM TO 5:00AM GRAND ST BETWEEN BOWERY & FORSYTH ST.

Sunday, February 9, 2014

NO WORK

Saturday, February 8, 2014

Operation 1 Location	Daytime Water Shutdown (from 12PM to approx. 2PM) Grand B/T Broadway & Crosby St.
Operation 2 Location	Continue Excavation for 36" Trunk Water Main & Sewer Manhole North West Intersection of Grand & Broadway

Monday, February 10, 2014 to Friday, February 14, 2014

Operation 1 Location	Installation for Trunk Water Main, Catch Basin & Chutes North West Intersection of Grand St. & Broadway
Operation 2 Location	Form, Rebar & Place Concrete for 36" Butterfly Valve Chamber North East Intersection of Grand St. B/T Crosby St. & Broadway
Operation 3 Location	Installation for 20" Manifold & Catch Basin North East Intersection of Grand & Lafayette St.
Operation 4 Locations	Excavation, Installation & Backfill for Catch Basins & Chutes Various Locations
Operation 5 Locations	Installation & Waterproofing for 36" Butterfly Valve Chambers (Night Work from 9PM to 5AM) West Side of Bowery B/T Grand & Broome St.; North Side of Grand B/T Bowery & Chrystie St.
Operation 6 Locations	Overnight Water Shutdown (from 11PM, Thursday, 2/13 to approx. 5AM, Friday, 2/14) Grand B/T Lafayette & Centre St.; Lafayette B/T Grand & Broom St.; Centre B/T Grand & Hester St.
Operation 7 Location	Overnight Water Shutdown (from 9PM, Thursday, 2/13 to approx. 4AM, Friday, 2/14) Grand B/T Elizabeth St. & Bowery

Note: Due to unforeseen conditions, inclement weather, or field conditions, it may become necessary to change some scheduled work locations and operations. For further information, please contact Nikita Sin, the Community Construction Liaison at (646) 412-3502 or grandsteel@gmail.com. On weekends or outside of work hours, please call 311 with any issue or concern. For more information, please visit: www.nyc.gov/ddc or www.nyc.gov/webuild.

	Be prepared to give the following information so your call can be directed properly:
	<input type="radio"/> Your Name <input type="radio"/> Borough <input type="radio"/> Project Number <input type="radio"/> Address in Question <input type="radio"/> Return Phone Number