

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



PROJECT AREA 1 – Two Week Look Ahead

08/02/24 - 08/17/24

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 08/02/24

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	08/02/24–08/17/24	6:00 am to 11:59 pm	East River Park: South of the Williamsburg Bridge	Ongoing fill operations, floodwall installation, esplanade reconstruction along waterfront and park drainage work. Construction of Ballfields 1 and 2, including lighting foundation installation, installation of Park features. Amphitheatre foundation, stage and seating work, bike path construction, construction of Tennis Court, Nature Exploration, grading and soil placement, and work on new Delancey Street Bridge adjacent to M&O area, fence installation by Williamsburg bridge. Weekend work and extended weekday working hours anticipated.
2	08/02/24–08/17/24	7:00 am to 5:00 pm	East River Park: North of the Williamsburg Bridge to E. 10 th Street	Entrances at E. Houston Street, E. 6th St. Bridge and E. 10th St. Bridge are open. Greenway between E. 12th to E. 20th St open. Utility work, floodwall installation, installation of rigid inclusions, wick drain installation, micro-tunneling preparation, excavation and soil removal in Ballfields 3, 4, and 5, see Advisory .
3	08/02/24–08/17/24	6:00 am to 11:59 pm	East River Park: E. Houston St. Overpass	Ongoing retaining wall construction activities, including excavation and pile installation. Pedestrians use the Baruch Pl. crosswalk to access the north ramp into the park, see Advisory .
4	08/02/24–08/17/24	8:00 am to 5:00 pm	Montgomery Street / South Street area and Various Locations:	Ongoing micropile installation, fence installation, ConEd work and jet grouting. Montgomery St. parking lot sidewalk closed for floodwall construction, see Advisory . Ongoing floodwall operations at Montgomery St. and South St., see Advisory . Weekend work and extended weekday working hours anticipated.
5	08/02/24–08/17/24	7:00 am to 6:00 pm	East River Park Greenway & FDR Dr. between Montgomery St. & Jackson St.:	Ongoing jet grouting for floodwall and Con Edison utility work. Abatement of Steam Line and test pile work. FDR Dr. NB Montgomery St. on-ramp shifted onto East River Greenway, see Advisory .
6	08/02/24–08/17/24	6:00 am to 5:00 pm	Corlears Hook Park Flagpole Area and Pedestrian Bridge:	For public access to ferry use the temporary bridge at Corlears Hook, see Advisory. Ongoing site excavation, utility work, bridge abutment, anti-graffiti work, grading for horticulture soil, installation of park features and wingwall installation for new Corlears Hook Bridge.
7	08/02/24–08/17/24	7:00 am to 5:00 pm	FDR Drive Service Road between Grand Street and Delancey Street Pedestrian Bridge:	Utility, electric conduit, curb and sidewalk work, test pits, fence relocation and pier construction.
8	08/02/24–08/17/24 08/02/24–08/17/24	7:00 am to 5:00 pm 10:00 pm to 7:00 am	E. 10 th St. between FDR Drive and Ave D: FDR Drive NB / SB from Jackson St. to E. 10 th St.	Ongoing utility work including water main work, pile installation, and deep sewer work, see Advisory . Daytime road & sidewalk closures, see Advisory . Partial lane closures for New Delancey St. Bridge work.

Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC
DDC
Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks


NEW YORK CITY
DOH


NYC
Environmental
Protection

Construction Bulletin


East Side Coastal Resiliency
www.nyc.gov/escr



The contractor may extend work hours and/or occur on weekends when necessary, as approved by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection service.

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



New Delancey Bridge
- June 2024



Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or ESCRCL1@ddccr.com, or via web inquiry: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency at **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC DDC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice

NYC Parks

NEW YORK CITY
DOH
Department of Health

NYC
Environmental
Protection