

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



PROJECT AREA 1 – Two Week Look Ahead

02/21/25 – 03/08/25

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 02/21/25

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	02/21/25–03/08/25	8:00 am to 5:00 pm	Montgomery St. / South St. area	Ongoing micropile installation, curb installation and jet grouting. Montgomery St. parking lot sidewalk closed for floodwall construction, see Advisory . Ongoing floodwall operations at Montgomery St. and South St. see Advisory . Weekend work and extended weekday working hours anticipated.
2	02/21/25–03/08/25	7:00 am to 6:00 pm	East River Park Greenway & FDR Dr. between Montgomery St. & Jackson St.	Ongoing jet grouting for floodwall and Con Edison utility work, floodwall construction near Pier 42. FDR Dr. SB partial lane closures. FDR Dr. NB Montgomery St. on-ramp shifted, see Advisory . Weekend work and extended weekday working hours anticipated.
3	02/21/25–03/08/25	6:00 am to 5:00 pm	Corlears Hook Park Flagpole Area and Pedestrian Bridge	For access to ferry, use the temporary bridge at Corlears Hook, see Advisory. Ongoing utility work, grading for horticultural soil, installation of park features. Wingwall installation and curb work for new Corlears Hook Bridge.
4	02/21/25–03/08/25	6:00 am to 10:00 pm 10:00 pm to 5:00 am	East River Park: South of Williamsburg Bridge	Ongoing grading and soil placement, floodwall installation, esplanade reconstruction, park drainage. Amphitheater, basketball court area construction. Sea rails at esplanade, fence installation by Williamsburg Bridge, tree and shrub installation throughout. Delancey St. Pedestrian Bridge and Ballfields 1 & 2 OPEN , see Advisory . Weekend work and extended weekday working hours anticipated.
5	02/21/25–03/08/25	7:00 am to 5:00 pm 8:30 pm to 7:00 am	FDR Drive Service Road between Grand St. and Delancey St. Bridge	Utility, electric conduit, curb, sidewalk, and lot work, test pits, and pier construction.
6	02/21/25–03/08/25	7:00 am to 5:00 pm	East River Park & Greenway: North of Williamsburg Bridge to E. Houston St.	Construction of Tennis Court area and Multiuse Turf, installation of picnic tables near esplanade. Utility work, floodwall installation, installation of rigid inclusions, wick drain installation, excavation and soil removal in Ballfields 3, 4, and 5, see Advisory .
7	02/21/25–03/08/25	6:00 am to 11:59 pm	East River Park: E. Houston St. Overpass	Ongoing retaining wall construction activities, including excavation and pile installation. Pedestrians use the Baruch Pl. crosswalk to access the north ramp into the park, see Advisory .
8	02/21/25–03/08/25	7:00 am to 5:00 pm 8:30 pm to 5:00 am	East River Park & Greenway: E. Houston St. to E. 15th Street	Entrances at E. Houston Street, E. 6th St. Bridge and E. 10th St. Bridge are open. Greenway between E. 12th and E. 20th St. open. Ongoing test pits, deep sewer work, within Shared Use Path and Ballfields 7 & 8. see Advisory . Preparation for sewer work at Ballfields 7 & 8.
9	02/21/25–03/08/25	7:00 am to 5:00 pm	E. 10th St between FDR Dr. & Ave D	Ongoing utility work, pile installation, and deep sewer work, see Advisory . Daytime road & sidewalk closures, see Advisory .
FDR	02/21/25–03/08/25	7:00 am to 5:00 pm 8:30 pm to 7:00 am	FDR Drive NB / SB from Montgomery St. to E. 14th St.	Partial lane closures for test pits, floodwall operations, and Corlears Hook Bridge and Delancey Street Bridge work.

Questions? ¿Preguntas? 问题?: Contact Vanessa Gomez at (347) 628-8724 or ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks


NEW YORK CITY
DOE

NYC
Environmental
Protection

Construction Bulletin


East Side Coastal Resiliency
www.nyc.gov/escr



The contractor may extend work hours and/or occur on weekends when necessary, as approved by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection service.

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



Microtunneling machine on site
– December 2024

Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC DDC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice

NYC Parks

NEW YORK CITY
DOE

NYC
Environmental
Protection