

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



PROJECT AREA 1 – Two Week Look Ahead

11/07/25 – 11/22/25

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 11/07/25

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Weekend work and extended weekday working hours anticipated.

Map Key	Date	Work Hours	Location	Operation
1	11/07/25–11/22/25	7:00 am to 6:00 pm	Montgomery St. to Corlears Hook Bridge	Ongoing floodwall and rolling gate construction, see Advisory . Preparation for temporary Corlears Hook bridge removal, see Advisory .
2	11/07/25–11/22/25	7:00 am to 6:00 pm 9:00 pm to 5:00 am	East River Park, from Corlears Hook Bridge to Shared Use Path Adjacent to Tennis Area	Parks Maintenance & Operations building, Tennis building construction. Utility work.
3	11/07/25–11/22/25	6:00 am to 6:00 pm 9:00 pm to 5:00 am	East River Park, from Tennis Area to E. 6 th Street Bridge	Esplanade reconstruction, utility work, grading, clean fill installation, demolition and excavation. E. Houston St. retaining wall activities. Nightwork activities, see Advisory .
4	11/07/25–11/22/25	6:00 am to 6:00 pm 9:00 pm to 5:00 am	East River Park, from E. 6 th Street Bridge to E. 15 th Street	East River Park Track, esplanade, E. 6 th St. bridge, E. Houston Street entry, E. 10 th Street bridge closed, see Advisory . Nightwork activities, see Advisory . Ongoing deep sewer work, floodwall construction, and excavation.
5	11/07/25–11/22/25	7:00 am to 6:00 pm 9:00 pm to 5:00 am	E. 10 th Street to E. 13 th Street, Adjacent to Riis Houses	Ongoing Con Edison manhole and utility work (nightwork), see Advisory . Daytime road & sidewalk closures, see Advisory . Preparation, soil sampling and Mobilization of Equipment for E. 13 th Street floodwall construction, see Advisory .
6	11/07/25–11/22/25	7:00 am to 6:00 pm	Open Areas of East River Park and Corlears Hook Park	Punch list items throughout. Punch list items on Delancey Street.
FDR	11/07/25–11/22/25 11/16/25	7:00 am to 5:00 pm 10:00 pm to 5:00 am 12:01 am to 10:00 am	FDR Drive Northbound / Southbound from Montgomery Street to E. 14 th Street	Partial lane closures for Corlears Hook and Delancey Street Bridge work. Utility work from E. 10 th Street to E. 14 th Street. FDR lane closures: Removal of the Corlears Hook Temporary Bridge (nightwork), see Advisory .

The contractor may extend work hours and/or occur on weekends when necessary, as approved by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection service.

Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** (347) 628-8724 and **Pauline Chan** (929) 717-9015 at ESCRCL1@ddccr.com or via nyc.gov/escr/contact

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC DDC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks


NEW YORK CITY
DOEP


NYC
Environmental
Protection

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



Questions? ¿Preguntas? 问题?: Contact Vanessa Gomez at (347) 628-8724 or ESCRCL1@ddcr.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at 311 or Universal Emergency Number 911.

EAST SIDE
COASTAL
RESILIENCY

NYC
Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice

NYC
Parks

NEW YORK CITY
DOH
Department of Health

NYC
Environmental
Protection