



## PROJECT AREA 1 – Two Week Look Ahead

05/14/22 - 05/27/22

**PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | DATE ISSUED: 05/13/22**

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	05/16/22–05/27/22	7:00 am to 3:30 pm	<b>East River Park: South of Stanton Street</b>	Ongoing site preparation. Soil stabilization activity along the waterfront. Con Edison utility work around Corlears Hook Ferry Landing.
2	05/16/22–05/27/22	7:00 am to 3:30 pm	<b>East River Park: Greenway</b>	Ongoing Con Edison utility work, closure extending north to E. 10 <sup>th</sup> Street. Site preparation, including clearing and grubbing, and removals. See <a href="#">Advisory</a> and <a href="#">Access Plan</a> .
3	05/16/22–05/27/22	7:00 am to 3:30 pm	<b>Corlears Hook Park: Flagpole area</b>	Ongoing site preparation, including clearing and grubbing, and removals. Temporary Pedestrian Bridge installation continues.
4	05/16/22–05/27/22	7:00 am to 3:30 pm	<b>East River Park: Passive Lawn</b>	Ongoing site preparation, including clearing and grubbing. Temporary Pedestrian Bridge installation continues.
5	05/16/22–05/27/22 5/14/22	8:00 am to 4:00 pm	<b>Montgomery Street / South Street area and Various Locations</b>	Ongoing Con Edison steam line work. <b>Weekend Work, Saturday 05/14: Con Edison steam line work at South St.</b>
6	05/16/22–05/27/22	7:00 am to 3:30 pm	<b>E. 10th Street Between FDR Drive and Avenue D</b>	Con Edison utility work continues. <b>Parking restriction in effect, see <a href="#">Advisory</a> and on-site signage.</b>
7	05/23/22–05/27/22	9:00 pm to 5:00 am	<b>FDR Drive around E. Houston Street and various locations</b>	Slip Ramp construction continues. <b>Overnight work with FDR Drive lane closure.</b>

**REMINDERS:** To access open park areas use entrances at E Houston Street, E. 6<sup>th</sup> St. Bridge, or E. 10<sup>th</sup> St. Bridge.

Utility work by Con Edison may extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services.

Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, [ESCRCL1@ddccr.com](mailto:ESCRCL1@ddccr.com), or via web inquiry: [www.nyc.gov/escr/contact](http://www.nyc.gov/escr/contact).  
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.


# Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



**Operation 1:**  
May 2022, East River Park Waterfront  
Soil Stabilization in progress



Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, [ESCRCL1@ddccr.com](mailto:ESCRCL1@ddccr.com), or via web inquiry: [www.nyc.gov/escr/contact](http://www.nyc.gov/escr/contact). During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.