

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



PROJECT AREA 2 – Two Week Look Ahead

7/25/22 - 8/05/22

PROJECT#: SANDRESM2 | BOROUGH: MANHATTAN | DATE ISSUED: 7/22/22

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates.

Map Key	Date	Work Hours	Location	Operation
1	7/25/22–8/05/22	7:00 am to 3:30 pm	Stuyvesant Cove Park north / south from E 23 rd Street to E 18 th Street	Park is closed with Ferry access at E 18 St. Greenway open between E 18 St. and E 20 St. Seat-wall construction continues. Sidewalk installation continues. Construction fence installation, pile installation, and clearing activities.
2	7/25/22–8/05/22	7:00 am to 3:30 pm	E 23 rd Street at East Service Road & under the FDR Dr. Adjacent to BP Gas Station	Traffic Pattern and Pedestrians crosswalk shift north at E 23 St. FDR Dr. the week of August 1, 2022. Floodwall construction ongoing ECS & Con Edison utility work ongoing
3	7/25/22–8/05/22	7:00 am to 3:30 pm	West Service Rd between E 25 th Street & E 23 rd Street	Continue floodwall concrete construction and backfill.
4	7/25/22–8/05/22	7:00 am to 3:30 pm	Avenue C between E 20 th Street & E 18 th Street	Continue Con Edison utility work and restore roadway.
5	7/25/22–8/05/22	7:00 am to 3:30 pm	E 18 th Street @ the southbound entrance Ramp FDR Dr. & Ave C	Pile installation and Con Edison utility work under the FDR Dr. continues towards the south entrance ramp
6	7/25/22–8/05/22	7:00 am to 3:30 pm	E 15 th St between Ave C & FDR Dr. within Con Edison Facility	Sewer reconstruction ongoing

REMINDERS: Modified Traffic Pattern and Pedestrians crosswalk shift north at E 23rd Street under the FDR Dr. the week of August 1, 2022.

Utility work by Con Edison, ECS, etc. may extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services

For More Information: Contact **Nadine Harris** at (347) 572-3057, ESCRCCL2@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311**.

EAST SIDE
COASTAL
RESILIENCY



Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for each detour/traffic pattern change posted on the website: www.nyc.gov/escr/notices



Floodgate 18 installed at Asser Levy Playground

For More Information: Contact **Nadine Harris** at (347) 572-3057, ESCRCL2@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact
During non-construction hours, please contact the New York City Government Services and Information Hotline at 311.

EAST SIDE
COASTAL
RESILIENCY

NYC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks


NEW YORK CITY

NYC
Environmental
Protection