



PROJECT AREA 1 – Two Week Look Ahead

01/21/22 - 02/04/23

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 01/20/23

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	01/21/23–02/04/23	6:00 am to 6:00 pm	East River Park: South of Stanton Street	Ongoing Combi-wall installation, esplanade removal along waterfront, deep excavation sewer work and pile installation. Weekend work anticipated
2	01/21/23–02/04/23	7:00 am to 5:00 pm	East River Park: Delancey Street Bridge	Park side: ongoing pile installation. Residential side: Pile installation scheduled to start week of 1/23/23 . Sidewalk at Delancey St. and FDR Dr. service road closed for construction activities, see Advisory . FDR Dr. Service Rd. between Delancey and Grand St. required a partial road closure for a temporary water main shutdown overnight on 1/28/23 and 2/4/23 , see Advisory .
3	01/21/23–02/04/23	7:00 am to 5:00 pm	East River Park: Ballfield #3	Ongoing mobilization, and start of sewer improvement and soil stabilization work, see Advisory .
4	01/21/23–02/04/23	7:00 am to 5:00 pm	East River Park: Greenway between E. Houston St. & E. 10th St.	Entrances at E. Houston Street, E. 6th St. Bridge and E. 10th St. Bridge are open. See Access Plan for details and open areas. Ongoing Con Edison utility work and backfilling, see Advisory .
5	01/23/23–02/03/23	9:00 am to 5:00 pm	E. 10th Street between FDR Drive and Avenue D	Ongoing utility work and test pits.
6	01/21/23–02/04/23	7:00 am to 5:00 pm	Corlears Hook Park Flagpole area & East River Park: Passive Lawn	For public access to ferry use the temporary bridge at Corlears Hook, see Advisory. Ongoing site, utility work, and pile installation for new Corlears Hook Bridge.
7	01/21/23–02/04/23	7:00 am to 6:00 pm 9:00 pm to 5:30 am	East River Park Greenway & FDR Dr. between Montgomery St. & Jackson St.	Ongoing site preparation activities and sheet pile installation. Overnight roadway repair with FDR lane closures on 1/28/23 and 2/4/23.
8	01/21/23–02/04/23	9:00 am to 2:00 pm 7:00 am to 3:30 pm	Montgomery Street / South Street area and Various Locations	Ongoing Con Edison work and test pits. Weekend work anticipated. Montgomery St. Parking Lot floodwall construction scheduled to start week of 1/30/23

The contractor may extend work hours and/or occur on weekends when necessary, as approval by NYC DDC.


Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

Construction Bulletin



Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services.

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



Sheet Pile for floodwall along the Greenway
October 2022



Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.