

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



Parallel Conveyance – Two Week Look Ahead 10/21/24 – 11/03/24

PROJECT#: SANDRESPC | BOROUGH: MANHATTAN | DATE ISSUED: 10/18/24.

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	10/21/24–10/23/24	7:00am to 4:00pm	Water St. between Jackson St. and Gouverneur Slip	Temporary Fence Install (GG's Lot No 5)
	10/21/24–11/01/24		Water St. between Jackson St. and Gouverneur Slip	Con Ed Utility Work
	10/21/24–11/01/24		Water St. between Jackson St. and Gouverneur Slip	Utility Relocation, Test Pits, & Sewer Installation
	10/21/24–11/01/24		Jackson St. between South St and Cherry St	Utility Relocation
	10/21/24–11/01/24		Corlears Hook Park shared path (North Jackson St.)	Utility Relocation, Remove & Reset Barriers
2	10/21/24–11/01/24	7:00am to 4:00pm	Delancey St. S. between Baruch Dr. and FDR.	Utility Relocation
			Delancey St. S. between Baruch Dr. and FDR.	Micropile Test
			Lewis St between Delancey St. S. and Grand St.	Utility Relocation
3	10/21/24–11/01/24	7:00am to 4:00pm	Delancey St. N. between Lewis St. and Mangin Dr.	Utility Relocation, Clearing for Test Piles & Installation Micropiles Test
4	10/21/24–10/25/24	7:00am to 4:00pm	Intersection of Columbia St. and E. Houston St.	Con Ed Bump out Removal
	10/21/24–11/03/24	7:00am to 4:00pm		Con Ed Gas
	10/21/24–11/01/24	7:00am to 4:00pm		Utility Relocation
	10/21/24–11/02/24	7:00am to 4:00pm		Micropiles Test
	10/26/24–10/27/24	8:00am to 4:30pm		Con Ed Gas
	11/02/24–11/03/24	8:00am to 4:30pm		Con Ed Steam Work
5	10/21/24–11/02/24	7:00am to 4:00pm	Intersection of Ave C and E. 18 th St	Micropiles Test
	10/26/24–10/27/24	8:00am to 4:30pm		Con Ed Steam Work
	11/02/24–11/03/24	8:00am to 4:30pm		Con Ed Steam Work
6	10/21/24–11/03/24	7:00am to 4:00pm	Ave C between E. 20 th St and E 23 rd St.	Utility Relocation
	10/15/24–11/02/24	7:00am to 4:00pm		Micropiles Test
	10/26/24–10/27/24	8:00am to 4:30pm		Utility Relocation
	11/02/24–11/03/24	8:00am to 4:30pm		Utility Relocation

The contractor may extend work hours and/or occur on weekends, when necessary, as approved by NYC DDC. Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services.

Questions? ¿Preguntas? 问题?: Contact **Tannia Wokoun** at (914) 313-6863, sandrespc.ccl@gmail.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC DDC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks


NEW YORK CITY
DOEP

NYC
Environmental
Protection

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notices.page>.



Questions? ¿Preguntas? 问题?: Contact **Tannia Wokoun** at (914) 313-6863, sandrespc.ccl@gmail.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

**EAST SIDE
COASTAL
RESILIENCY**

NYC **Department of
Design and
Construction**
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks

NEW YORK CITY
DO

NYC
Environmental
Protection