

Construction Bulletin



BMCR – Two Week Look Ahead

04/07/25 – 04/18/25

PROJECT#: SANDTWBR | BOROUGH: MANHATTAN | DATE ISSUED: 04/04/25 The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-Saturday 04/05/25 -04/07/25–04/18/25	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	- Construction at the triangle of South and Robert F Wagner - Floodwall construction - Interceptor Gate Building construction
2	-04/07/25–04/18/25	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Robert F. Wagner Place to Pike Slip - Sewer modifications - Utility work
3	-04/07/25–04/18/25	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	- Parking restrictions/traffic pattern changes on Montgomery, South to Water - Excavation for utility installation, Clinton, South to Water
4	-04/07/25–04/18/25	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	- Flip up gate installation - Floodgate drainage installation - Micro pile installation - Trunk water main installation - Landscaping foundations
5	-04/07/25–04/18/25	7:00 am to 3:30 pm	Pier 35 to Pier 36	- Pedestrian access to Pier 35 is unavailable from South Street - Drainage and sewer modifications - Micro-pile installation

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



**BK Bridge – Montgomery
Coastal Resilience**



**Department of
Design and
Construction**
Office of Community Outreach & Notification



Mayor's Office of Climate &
Environmental Justice



NYC Parks



NEW YORK CITY
DOT

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Rendering of Esplanade
between Catherine Slip and Market Slip

