

Construction Bulletin



BMCR – Two Week Look Ahead

05/02/26 - 05/16/26

PROJECT#: SANDTWOB | **BOROUGH: MANHATTAN** | **DATE ISSUED: 05/01/26** The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-05/04/26–05/15/26 -05/02/26–05/16/26	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	- Installation of a de-watering system for the Interceptor Gate Chamber - Interceptor Gate Building Construction - Interceptor Gate Chamber excavation and wale beam installation/welding *Including Saturdays
2	-05/04/26–05/15/26 -04/27/26–05/08/26	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Trunk water main: • South St, Market Slip to Pike Slip, including Saturday • South St, Robert F Wagner to Catherine Slip
3	-05/04/26–05/15/26 -05/02/26	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	- Utility/sewer work: *South St, Pike Slip to Rutgers *Intersection of Montgomery St and South St
4	-05/02/26–05/16/26	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	- Flip up gate installation - Installation of Landscaping features - Final Restoration of the Esplanade, Market Slip to Pier 35 *See advisory
5	-05/04/26–05/15/26	7:00 am to 3:30 pm	Pier 35 to Pier 36	- Access to Pier 35 available from Rutgers Slip to South St - Floodwall construction

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



BK Bridge – Montgomery
Coastal Resilience



Department of
Design and
Construction
Office of Community Outreach & Notification




Mayor's Office of Climate &
Environmental Justice



NYC Parks



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Community artwork is now on display in three locations around the BMCR project area!

To view the locations and learn more about the BMCR Call for Art program, visit:

nyc.gov/bmcr/art