

Construction Bulletin



BMCR – Two Week Look Ahead

08/22/26 - 09/04/26

PROJECT#: SANDTWOB | **BOROUGH: MANHATTAN** | **DATE ISSUED: 08/21/26** The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	08/22/26–09/04/26	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	• Interceptor Gate Building Construction • Interceptor Gate Chamber excavation
2	08/24/26–09/04/26	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	• No construction scheduled in this area
3	08/24/26–09/04/26	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	• Sewer installation in South St, Pike Slip to Rutgers Slip • Trunk main installation, Rutgers Slip to Jefferson • Sewer isolation chamber construction, South St, Clinton to Montgomery ◦ Requiring a 24-hr. traffic lane shift with parking restrictions https://www.nyc.gov/site/lmcr/progress/bmcr-construction-notice.page
4	08/24/26–09/04/26	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	• Flip up gate installation • Installation of Landscaping features • Final Restoration of the Esplanade, Market Slip to Pier 35 *See advisory
5	08/22/26–09/04/26	7:00 am to 3:30 pm	Pier 35 to Pier 36	• Access to Pier 35 available from Rutgers Slip to South St • Floodwall construction

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



BK Bridge – Montgomery
Coastal Resilience



Department of
Design and
Construction
Office of Community Outreach & Notification




Mayor's Office of Climate &
Environmental Justice



NYC Parks



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Community artwork is now on display in three locations around the BMCR project area!

To view the locations and learn more about the BMCR Call for Art program, visit:

nyc.gov/bmcr/art