

# Construction Bulletin



## BMCR – Two Week Look Ahead

12/08/25 - 12/19/25

**PROJECT#: SANDTWOB** | **BOROUGH: MANHATTAN** | **DATE ISSUED: 12/05/25** The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-12/08/25–12/19/25	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	<ul style="list-style-type: none"><li>- Construction of the Interceptor Gate Chamber</li><li>- Installation of the Interceptor Gate Building</li><li>- Vehicle and pedestrian shift, <a href="#">See advisory</a></li></ul>
2	-12/08/25–12/19/25	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	<ul style="list-style-type: none"><li>- Micro pile installation between Robert F Wagner and Catherine Slip</li><li>- Trunk water main installation between Catherine Slip and Market Slip</li></ul>
3	-12/08/25–12/19/25	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	<ul style="list-style-type: none"><li>- Installation of dewatering system between Clinton St and Rutgers Slip</li></ul>
4	-12/08/25–12/19/25	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	<ul style="list-style-type: none"><li>- Floodgate drainage installation</li><li>- Flip up gate installation</li><li>- Esplanade width reduction, <a href="#">See advisory</a></li></ul>
5	-12/08/25–12/19/25	7:00 am to 3:30 pm	Pier 35 to Pier 36	<ul style="list-style-type: none"><li>- Access to Pier 35 restricted from South St</li><li>- Floodwall foundation construction</li></ul>

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or [bmcr.ccl@gmail.com](mailto:bmcr.ccl@gmail.com).


During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



**BK Bridge – Montgomery**  
**Coastal Resilience**



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Community artwork is now on display in three locations around the BMCR project area!

To view the locations and learn more about the BMCR Call for Art program, visit:

**[nyc.gov/bmcr/art](https://nyc.gov/bmcr/art)**