

The Replacement of the Existing Water Siphons between Brooklyn and Staten Island

Project Funded By:

New York City Department of
Environmental Protection



The Port Authority of New
York and New Jersey



Project Managed By:




The Replacement of the Existing Water Siphons Between
Brooklyn and Staten Island

Staten Island Land Piping
Schedule Update

September 27, 2011

October Piping Work



Offset Gas West (10/3/11 - 10/7/11)



Offset Gas East (10/10/11 - 10/14/11)






Gunite 72" Sewer (10/18/11 - 10/31/11)



Dig Microtunnel Pits (10/18/11 - 11/7/11)

November Piping Work



-  Microtunnel Casing SIRT (11/8/11 - 11/21/11)
-  Install Water Pipe in Casing (11/22/11 - 11/28/11)

-  New 72" Sewer (11/29/11 - 12/12/11)